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1.  Originator

Alton Davis

2.  Log Date:

8/12/02

3.  CCR #:

02-0668  

4. Rev:

—

5.  Tel:

(301) 883-4132

6. Rm #:

2108A

7. Dept.

REDV

8. CCR Title: Update the Release 6A ECS Internal Interface Control Document for the ECS Project (Release 6B version of the 313
document)

9. Originator Signature/Date

Alton Davis, Jr.     /s/     8/8/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 8/15/2002

13.  Office Manager Signature/Date

Mark McBride     /s/     8/8/02

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist): 313-CD-610-002
Release 6A ECS Internal Interface Control Document for the
ECS Project

17. Schedule
Impact:
          

18.   CI(s) Affected:Release 6A ECS
Internal Interface Control Document for the
ECS Project

19.  Release Affected by this Change:
6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
The Internal Interface Control Document for the ECS Project has been updated in about a year and a half.

23.   Problem:  (use additional Sheets if necessary)
The Release 6A ECS Internal Interface Control Document needs to be update with post Release 6A updates to the document.

24.  Proposed Solution:  (use additional sheets if necessary)
Update the Release 6A ECS Internal Interface Control Document for the post Release 6A (Release 6B version)

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Affect award fee for the end of contract activities. The Internal Interface Control document has not been updated in over a year. The
contract calls for an end of contract documentation delivery of this document.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     8/14/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



Release 6B Internal Interface Control Document for the ECS Project (313 Document) Update
Summary

Tuesday, August 13, 2002

1. Added Ingest browse and metadata from IGS tapes capability

2. Completed DCE replacement with sockets (replacement of almost all portions of the Distributed
Computing Environment within the ECS with socket connections)

3. Removal of compression on distribution material (to compress data before putting it on media for
distribution - not included in the baseline by the customer)

4. Completed removal of creation of EDOS backup tapes within ECS for backup for EDOS operations

5. The Error Handling summary requested by the customer has been included in this updated version of the
document

6. The Fault Management summary requested by the customer has been updated in this updated version of
the document

7. Updates to obvious engineering updates or corrections needed to the system text and diagrams
(corrections to or clean up of diagrams from QA review)


